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Infrastructure: (Foglesong, Green) 
 Mechanical specifications of the paddle card will be finalized this week. Installed 
a rear card cage in an ADF crate to verify alignment. Found that the P1 connector had 
been modified by the vendor and was different from the connector in house with the same 
part number. Contacted vendor, obtained current version of the connector, and verified 
fit. Insertion force  ~36lbs.  
 Developing cable plant route out of ADF crate. Draftsman redirected to another 
project for 1 week. 
 Patch panel card connector placement being fine-tuned to ease cable plant. 
 Requisition for 6 rear cage components being generated this week. 
 Paddle card will be sent to layout as soon as ADF to TAB connector issue 
resolved. 
 
Vertical Slice: (Mike) 
 Lots of activity at the café this week. Configured TAB firmware to generate 
multiple L1 accepts. Should see eye pattern now. Measurement will be made tomorrow. 
SBC configuration changed to operate without looking unnecessary resources. Still have 
a problem in that buffers fill so SBC rejects additional L1 accepts. Mike is requesting 
support from Aran. Cable issues between ADF and TAB will get resolved Wednesday. 
 
Goals for the week: 
 

1. Get data from ADF to TAB , see eye pattern. 
2. Measure launch power, splitter insertion loss. 
3. Resolve SBC configuration issues-buffer fill up. 
4. Determine ADF to TAB cable flip issue. 
5. Send out paddle card for layout work. 
6. Run L2 fiber up to DAB2. 

 


